Tennessee Department of Human Services

Tuesday, March 04, 2008 9:42 AM
James K. Polk Building
442/000-01-2005 $102,000.00 Hastings Architecture Associates Steck, G. Renovation Awaiting One-Year Corr Insp
Renovate Deli Vending Stand $82,500.00 Heffington Construction Co. Shelton, T. Construction Closed Out Warranty inspection due 8/12/08

10/16/07: Final Inspection

1 Project $102,000.00 ( Total Budgeted Cost of Projects )



Tennessee Rehabilitation Center

Budgeted - FY 08/09 $620,000.00 Renovation
Fire Escape Upgrade $0.00 Awaiting SBC Approval
Budgeted - FY 08/09 $380,000.00 Re-roof
Building Reroof & Upgrade $0.00 Awaiting SBC Approval
442/006-01-2005 $160,000.00 Fowlkes Associate Archts Law, V. Re-roof Awaiting One-Year Corr Insp
J Bldg Reroof & Repair $133,100.00 Southern Roofing Co., Inc. Fields, J. Construction Closed Out Warranty inspection due 5/07/08
442/006-02-2007 $1,355,000.00 1.C. Thomasson Associates, Inc. Salmon, C. Renovation Processing Contract
Campus Systems Upgrade $1,329,000.00 SBC Approved - Awaiting Contra 2/15/08: Per Project Manager, contract has held up due
to administrative errors by Designer (liability insurance
issues, etc.)
12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature
442/006-03-2007 $69,000.00 Street Dixon Rick Architecture Salmon, C. Planning
ADA Accessibility Upgrade $0.00 n/a Program Verification Phase 2/14/08: Design NTP authorized
2/13/08: PreDesign Meeting
1/25/08: Design Agreemnt executed
12/20/07: Design contract sent to Designer for signature
Preplan this project.
442/006-01-2007 $340,000.00 Street Dixon Rick Architecture Law, V. Re-roof
A-B Building Reroof $291,730.00 Bryant, J. Construction Document Phase 2/13/08: NTP to CDP authorized
11/13/07: Design NTP
9/25/07: Design Agreement executed
442/006-01-2003 $650,000.00 Kurzynske & Associates Steck, G. Renovation
Campus Security Upgrade Cam $555,500.00 Bryant, J. Construction Document Phase 12/10/07: Designer to address CDP comments
442/006-01-2002 $7,390,489.00 Pitts & Associates Architects Steck, G. Renovation
Upgrade Dorms D & E $5,290,000.00 Bryant, J. Construction Document Phase 10/29/07: CDP approved, NTP to obtain bid date
authorized
442/006-02-2006 $178,000.00 C. A. Smith, P.C. Law, V. Renovation
Campus Exterior Lighting Upgr $148,500.00 Bryant, J. Bidding Phase 12/10/07: To be rebid in Jan 08
10/25/07: CDP approved
10/25/07: Bid date 11/27/07
442/006-01-2006 $320,000.00 Barry Brechak Architecture + Design Law, V. Renovation
Elevator/Connector Wall Upgra $274,000.00 Bryant, J. Bidding Phase 11/01/07: Hold, will rebid, over target
10 Projects $11,462,489.00 ( Total Budgeted Cost of Projects )

Department Totals:

11 Projects Valued at $11,564,489.00

( Total Budgeted Cost of Projects )
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